Cronograma Fisico Financeiro

PROPRIO: CONSTRUGAO DE BARRACAO IN DATA: 20/8/2019
MUNICIPIO: CATANDUVAS TIPO OBRA: CONSTRUGAO
EMPRESA: PROTOCOLO:
PRAZO EXECUGAO 120 DIAS
BDI 17,34%
VALOR VALOR
ITEM SERVICOS iNDICE 30 P::I’(‘J?)O 60 % NO PERIODO 90 P:lil’;?)o 120 P::I’(‘J?)O 150 P:lil’;?)o 180 P::I’(‘J?)O SERVICO PLANILHA
¢/ 8DI S/ BDI
01 _|SERVICOS INICIAIS 0,63% 6.177,57| 100,00%! 6.177,57, 5.209,63
02_|FUNDAGOES 1,81% 17.891,84| 100,00% 17.891,84 15.088,44
03 |FORMAS 6,33%| 31.291,13| 50,00% 31.291,13 50,00% 62.582,26 52.776,49
04 _|ARMACAO 4,80% 23.725,02| 50,00% 23.725,02 50,00% 47.450,04/ 40.015,28
05 |ESTRUTURA 2,46%)| 12.141,84] 50,00% 12.141,84 50,00% 24.283,68| 20.478,76|
06 _|VEDACOES 14,35% 70.884,01 50,00% 70.884,01] 50,00%) 141.768,01 119.554,93
07 _|PISOS E REVESTIMENTOS 13,29% 39.380,36]  30,00% 39.380,36] 30,00% 39.380,36]  30,00% 13.126,79] 10,00% 131.267,85 110.700,00
08 |VERGAS E CONTRA-VERGAS 0,25% 2.478,14] 100,00% 2.478,14 2.089,85
09 |ESQUADRIAS 4,29% 8.472,75]  20,00%! 12.709,12] 30,00% 21.181,87| 50,00% 42.363,73 35.725,92
10 JINSTALAGOES ELETRICAS 3,31% 19.847,48| 40,00% 19.847,48]  40,00% 9.923,74]  20,00%! 49.618,70 27.608,14|
11 _|PINTURA 7,45%)| 7.357,32] 10,00% 14.714,65] 20,00% 58.858,59] 80,00% 73.573,24 62.045,33
12 |COBERTURA 35,43%| 83.490,86 25,00% 83.490,86|  25,00%) 166.981,72] 50,00% 333.963,44 295.228,00
13 |LIMPEZA 0,58% 5.739,26] 100,00% 5.739,26 4.840,00
14 _|CONSTRUCAO DE BANHEIROS 5,02%| 12.394,67| 25,00% 12.394,67 25,00% 12.394,67] 25,00% 12.394,67| 25,00% 49.578,67. 41.810,38
15 0,00%,
16 0,00%
17 0,00%,
18 0,00%
19 0,00%,
20 0,00%
VALOR DA PARCELA DETERMINADA COM BASE NO PRECO MAXIMO 100,00% 103.622,07 10,48% 236.405,66 23,91% 213.507,21 21,59%) 247.076,97 24,99% 92.390,86 9,34%) 103.090,98 10,43% 988.736,43 833.171,15
VALOR DA PARCELA CONSIDERANDO O DESCONTO PROPOSTO 103.622,07 10,48% 236.405,66 23,91% 213.507,21 21,59%) 247.076,97 24,99% 92.390,86 9,34% 103.090,98 10,43% 996.093,75
TOTAL ACUMULADO COM O DESCONTO PROPOSTO 103.622,07 10,48% 340.027,73 34,39% 553.534,94 55,98%) 800.611,91 80,97%! 893.002,77 90,32%)| 996.093,75 | 100,74%

Carimbo e Assinatura Responsavel Técnico Empresa

Carimbo e Assinatura Responsavel Verificagdo PRED Carimbo e Assinatura Responsavel Aprovagdo PRED



